



Family of Interoperable Operational Pictures Update

January 2002 CRCB

Rob Walker

COE Program Manager

January 30, 2002₁

Purpose of Briefing

- **CRCB AI 01-015 - Periodically update the CRCB on the status of FIOP and implications for the COE**

Management Plan

- **Describes FIOP organizational structure to complete JROC tasks**
 - **AC2ISRC/CC**
 - **Executive Agent for JROC**
 - **Chairs Flag Officer Group to oversee a Multi-Service Management Team (MSMT)**
 - **06-level MSMT with Services, DISA and JFCOM representation provide oversight to task-oriented IPTs**

IPT Status

- **ESC leading effort across three IPTs to build development roadmap**
- **IPTs organized and meeting on regular basis**
- **Execution plans for IPTs are in development**
- **AF/ESC chairs Task #1, Web-Enabled Execution Management Capability**
- **USMC MARCORSYSCOM chairs Task #2, Tactical COE Workstation**
- **US Army PEO C3S chairs Task #3, COE Processing of VMF**

FIOP Development Principles

- **Deliver warfighter capability as soon as possible using spiral development**
- **FIOP Solutions need to be built/tested for Systems of Record**
 - **GCCS, GCCS-M, GCCS-A, GCCS-AF, and others**
 - **Maintain competitive software development environment**
 - **Use COE and COP infrastructure as appropriate**
 - **May require improvements/changes to COE**
- **Use Service-selected sites for evaluation of FIOP developed solutions**
 - **Plan for 4 sites; one per Service for initial assessment**

Overall FIOP Plan of Attack

- **Develop capability statements and trace to existing requirements sources**
 - GCCS RID is primary requirements source
 - Service requirements refine RID requirements
- **Develop overall FIOP Roadmap for Mid and Long-Term**
 - Accelerate existing efforts/develop new capability
 - Roadmaps for each IPT address capabilities to be delivered
 - Spiral supportable, sustainable capability to field quickly
- **Identify/define FY04 and beyond FIOP tasks and funding priorities**

Summary

- **“Team Effort” -- Services cooperating to make FIOP successful**
- **Focus on providing operational capability to the users**
- **IPTs developing Execution Plans for FY02-03 priorities**